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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
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Subject:   SITREP #14  
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Z5JS 

Marshall, MI  

Latitude: 42.2395273 Longitude: -84.9662018  

  

To:    Richard Fuller, Kalamazoo County Sheriff’s Office 

James Rutherford, Calhoun County Public Health 

Durk Dunham, Calhoun County Emergency Management 

F/LT Bonnie Kanicki Wilson, Michigan State Police, Emergency Mgt. 

Gregory Danneffel, Michigan Department of Natural Resources 

James Rutherford, Calhoun County Health Department 
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Leon Zupan, Enbridge  

Susan Hedman, U.S. EPA Regional Administrator 

Rebecca Humphries, MDNRE 

Jim Sygo, MDNRE 

Connie Gibson, Calhoun County Sheriffs Office 

Cheryl Vosburg, City of Marshall 

David Chung, U.S. EPA 

Jason El-Zein, U.S. EPA 

Duty Officer, NRC 

Michael Chezik, U.S. Department of Interior 

Linda Nachowicz, U.S. EPA 

OSLTF USCG, USCG 

Jill Slaght, 7th District of Michigan 

Ken Brock, 7th District of Michigan 

Bruce Vanotteren, MDNRE 

Brian Pierzina, PHMSA Central Region 

Thomas Hemminger, USCG Grand Haven 

Ronna Beckmann, U.S. EPA 

CAPT Stephen Torpey, USCG 

Scott Corbin, Allegan County EMA Director 

  

From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 

Jeffrey Kimble, U.S. EPA Deputy Incident Commander 

Mark Durno, U.S. EPA Deputy Incident Commander  

  

Date:    08/08/10   

  

Reporting Period: 1900 hours 08/07/10 to 1900 hours 08/08/10 1900 

 1. Introduction   

   1.1 Background 

   

1.1.1 Site History 

 

Background Information 

Site Number:  Z5JS     Contract Number:    

D.O. Number:         Action Memo Date:    

Response Authority: OPA     Response Type:  Emergency  

Response Lead:  PRP      Incident Category:  Removal Assessment  

NPL Status:   Non NPL     Operable Unit:   

Mobilization Date:  7/26/2010    Start Date:   7/26/2010  

Demob Date:         Completion Date:    

CERCLIS ID:        RCRIS ID:   

ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account #:   
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1.1.2 Incident Category 

 

Emergency Response -- Pipeline Rupture 

 

1.1.3 Site Description 

 

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 

culvert leading to Talmadge Creek. Talmadge Creek is a tributary to the Kalamazoo 

River. The response site is along the Kalamazoo River running from Marshall, Michigan 

to Battle Creek, Michigan. The Kalamazoo River is bordered by marshland and 

developed properties for the approximate 30 mile stretch of the response site. 

 

1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 

 

Approximately 30 miles of the Kalamazoo River have been impacted. The Kalamazoo 

River experienced flooding before and after the spill. The river levels have fallen and 

stranded oil in some backwaters and wetlands.  Talmadge Creek has been boomed off at 

the confluence to the Kalamazoo River.  Containment and absorbent boom has been 

deployed along the Kalamazoo River and Talmadge Creek. Containment and absorbent 

boom have also been deployed in Morrow Lake. 

 

1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

 

Enbridge is the RP. 

 

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 

Water Act to Enbridge.  Enbridge is actively addressing all the deliverables of the Order 

including but not limited to: drafting an overall site work plan; health and safety plan; 

and sampling and analysis plan. 

 

1.2 Incident Objectives and Command Emphasis 

 

Incident Objectives 

 

1) Ensure health and safety of the public and of response & recovery personnel. 

2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 

area. 

3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 

Kalamazoo River. 

4) Maintain effective unified communications with cooperating & assisting agencies 

and the public. 

5) Perform remediation & restoration of all affected public & private areas of river 

& river systems  
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6) Provide protection of environmentally and culturally sensitive areas including 

wildlife and historic properties.  

7) Identify threatened species & continue to recover & rehabilitate injured wildlife.  

8) Set up an effective claims process and information centers in Marshall. 

9) Maintain Joint Information Center function. 

10) Establish a process to collect, coordinate, manage and communicate 

environmental and public health data. 

11) Obtain input from DNRE, NOAA, USGS to help establish protocols to guide 

cleanup of environmentally impacted areas. 

 

Command Emphasis 

 

1) Continue efforts to remove oil from pipeline release zone. 

2) Emphasize efforts for shore cleanup and sheen management including Ceresco 

Dam. 

3) Maintain continuous comprehensive on-water/analytical sheen monitoring, 

investigation, reporting and recovery at Morrow Lake. 

4) Analytically characterize stagnant water pools between river and Baker Estates. 

5) Monitor hotline and community outreach effectiveness. 

6) Increase effectiveness of IAP briefing and use by Operations personnel. 

7) Begin transition of EPA logistics/procurement functions to Enbridge. 

8) Implement Documentation Unit procedures. 

9) Initiate transition of IAP 204 development from EPA to Enbridge.  

 

1.3  Strategic Considerations 

 

1) The Science Team and SCAT will work with Operations to ensure a good 

progression of clean up recommendations for operational planning of bank and 

floodplain cleanup activities.  

2) Safety Officers will continue to elevate site-wide Health and Safety practices in 

accordance with the approved HASP. 

3) Operations will emphasize the importance of review of the IAP by field staff to 

ensure that operational objectives are achieved. 

 

2. Current Activities  

  

2.1 Operations Section 

  

2.1.1 Narrative  
 

The response site extends from the pipeline break to the dam at the end of Morrow Lake 

and has been geographically divided into five Divisions, A to E, with Division A starting 

at the pipeline break and ending at Morrow Lake in Division E.  The Divisions are split 
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into two Branches, with the East Branch covering Divisions A and B and The West 

Branch covering Divisions C, D and E. The Divisions are further broken down into 

collection points that are denoted by division letter then collection point number (i.e. C3 

refers to collection point three within Division C).  

 

River Branch East Divisions A and B 

 

EPA 

 

In Division A, EPA and START conducted air monitoring for VOCs, LEL and benzene. 

EPA observed continued work around the pipeline including: dewatering operations, 

excavation of contaminated soil and taking inventory of damaged and oiled trees.  

 

In Division B, EPA conducted oversight of the construction of mat roads adjacent to the 

creek, excavation of the creek shoreline and collection of oil at collection points near 

location B1. EPA noted that oil globules emerged from the creek after sediment was 

disturbed. EPA observed skimming operations in locations B4 and B4.7.  EPA noted that 

Division B was experiencing higher levels of oil in the water downstream during bank 

excavation in location B1. Enbridge added a flume to location B1.5. 

 

The USCG team conducted observations at locations B1, B2, B3, B4, B4.7 and B5. 

USCG observed excavators moving along the creek removing oiled soil; skimmers were 

in operation at location B1. USCG observed brushing of oil on the sides of the creek, 

placement of a skimmer, and the use of trash pumps to flush out the brushed areas to 

skimmers near locations B2 and B3.  

 

Enbridge 

 

In Division A, Enbridge conducted oil collection at the release site by use of vacuum 

tankers and removed contaminated soil to containment and disposal site.  Enbridge 

continued implementation of the cut-out and repair plan and completed pipe investigation 

50 feet upstream and downstream of the cut points. Enbridge continued work on the 

connection, fit-up, and welding of the repair section.  Cleanup activities were conducted 

starting at Talmadge Creek in Division A and working downstream towards location B1, 

scraping oily vegetation and surface soils with an excavator.  All cleanup activities were 

conducted in accordance with SCAT recommendations. 

 

In Division B, Enbridge continued oil collection at the boom containment sites with a 

vacuum truck and replaced contaminated boom as required.  Enbridge continued laying 

swamp mat road along Talmadge Creek downstream of Division Road.  Enbridge 

conducted cleanup activities starting at B2 and working downstream, scraping oily creek 

bank vegetation and surface soil on Talmadge Creek.  Enbridge placed material at the 

containment site. All cleanup activities were conducted in accordance with SCAT 

recommendations.   
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River Branch West 

 

EPA   

 

In Division C, EPA observed removal of vegetation on the embankment at location C1 in 

preparation for shoreline operations.  At location C1, EPA observed the collection of oily 

vegetation and the use of a high suction vacuum truck to clean oil from around lily pads.  

Four hundred gallons of oily water were collected at location C3.  EPA observed 

continued boom maintenance, vac truck operations and skimming. 

 

EPA contractors re-positioned and maintained containment boom and replaced 

contaminated sorbent boom at location C0.  EPA conducted oversight of its contractors 

during boom maintenance, removal, and staging for decontamination.   

 

The USCG team conducted observations in Division C.  At location C1, USCG observed 

the collection of oily vegetation and the use of a high suction vacuum truck to clean oil 

from around lily pads.  At location C4, USCG observed crews cleaning up loose oily 

debris along the shoreline without any cutting.   

 

In Division D, EPA observed skimming operations and monitoring & decontamination of 

boom at locations D1, D2, D2, D2.5, D3.  START conducted air monitoring at boom 

locations D0.5, D1, D2, D2.5, D3, and D5.  Air monitoring results (H2S, VOC, CO, and 

LEL) at each location were non-detect and O2 levels were within acceptable range. 

 

EPA contractors reconfigured boom to improve diversion and removed excess boom.  

Crews continued bagging oiled vegetation and debris collected in the diversion areas near 

location D2.5.  EPA conducted oversight of the containment boom maintenance, removal 

and staging for decontamination. 

 

In Division E, EPA observed skimming, oil aeration, and boom monitoring.  

 

EPA contractors re-positioned & maintained containment boom and replaced 

contaminated sorbent boom near location E3.  EPA conducted oversight of continued 

containment boom maintenance, removal and staging for decontamination. 

 

Enbridge 

 

In Division C, Enbridge used three boats to collect oiled lily pads. Fourteen (14) boats 

were used for boom maintenance and cleanup.  Crews started shoreline cleanup on an 

area past the dam, including the use of snare boom. 

 

In Division D, Enbridge adjusted booms to get better deflection near location D1.  The 

skimmer was collecting approximately 90% water.  Horseshoe booms were removed at 

location D2.   
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In locations E1 and E3, Enbridge operated underwater aerators.  Enbridge completed 

booming of the island by location E4.  Boom maintenance was also performed. 

 

Morrow Lake Task Force 

 

Two boat crews surveyed the lake for sheen.  One area of sheen was observed at location 

E3 and pads were used to clean up the sheen.   

 

Branch Operations 

 

EPA and other Enbridge Operations have a Shoreline Branch, Monitoring Branch, 

Wildlife Branch and Air Ops Branch that conduct activities in all the Divisions. EPA also 

conducts Monitoring Branch operations. 

 

Shoreline Branch   

 

In Division B, crews in locations B2 through B5 collected a total of 215 bags of oiled 

debris, 11,450 gallons of oily water, and 50 feet of sorbent boom.   

 

In Division C, crews in locations C0.5 & C1 collected and removed 89 bags of oiled 

debris, 6,200 gallons of oily water, and deployed 5,000 feet of sorbent boom in location 

C1.  In location C2, crews collected 1,600 gallons of oily water and replaced 40 feet of 

sorbent boom.  In location C4, 100 bags of oiled debris were collected and 200 feet of 

sorbent boom were replaced. In location C5, crews replaced 900 feet of sorbent boom and 

900 feet of hard boom, as well as decontaminating four boats.  In location C6, crews 

deployed 150 individual “pom-pom” sorbents and collected 10 bags of oiled debris.   

 

In Division D, crews in location D2 replaced and disposed of 350 feet of sorbent boom 

and continued to remove product through the use of a drum skimmer and a vacuum 

truck.   

 

Monitoring Branch 

 

EPA 

 

A total of 32 air samples were reported as being collected during the August 7, 2010 

sampling period and sent to the laboratory for analysis.   

 

Enbridge 

 

Focused programs have been implemented around the Baker Estates trailer park, the 

Ceresco dam, Morrow Lake and the leak site.  Enbridge collected 35 surface water 

samples, 25 potable water samples, 5 sediment samples, 16 24-hour grab air samples, 4 

air mini-summa samples, 18 air grab samples and 21 passive dosimeter samples.  

Bitumen Flakes were sampled near location D3.  Additionally, real-time monitoring for 

benzene and VOCs continued.   
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Wildlife Branch  
 

USFWS worked with the Wildlife Branch to address wildlife impacts. The wildlife center 

continued to receive many animals collected along the Kalamazoo River. To date there 

are 164 animals in live care, the majority of which are Canada Geese and turtles. Nine 

turtles were released in Wilder Creek.  

 

Air Ops Branch  
 

Four over flights were conducted and no sheen was observed on Morrow Lake. 

 

SCAT  

 

SCAT teams surveyed D3 to D0.5, and 13 miles of area E 

 

Boom Report 

 Enbridge EPA TOTALS 

Number of Locations 32 5 37 

Boom Deployed (feet) 67,319 81,085 148, 404 

Oil/Water Recovered 

(bls- est) cumulative 

35,022 1,689 36, 711 

 

2.2 Planning Section 
  

The Environmental Unit reached an agreement with Entrix (Enbridge contractor) for 

management of SCAT GPS data.  The SCAT coordinator attended the Tactics Meeting 

and received the Shoreline Cleanup Plan for Area C1 from the Enbridge SCAT 

Coordinator including maps of Area C1.   

 

EU attended the Science Team meeting where the SAP, Remediation Plan for 

Downstream Impacted Areas, Source Area Remediation Plan and QAPP were reviewed.    

 

The DMU compiled data collected by the SCAT teams to allow operational maps to be 

developed to support clean up operations.  The DMU implemented QA/QC procedures 

for the Scribe database and assessed adding air and surface water benchmarks to the 

Scribe database.  

 

The DMU has processed site pictures and developed a method for sharing the pictures 

with Unified Command Staff. 
 

2.2.1 Anticipated activities for next reporting period 

 

In the next operational period, EPA anticipates performing the same activities as in the 

previous operational period. 

 



Page 9 of 13 

 

2.2.2 Issues  

 

A re-occupancy strategy for the evacuation zone has been drafted and was presented to 

the Unified Command.  Summa 24-hour air samples will be collected in a subsection of 

the zone to confirm that the re-occupancy criteria of 6 ppb has been met.  

 

2.3 Logistics Section 

 

Logistics, working along with Finance, continued to plan for moving the UCP to the old 

State Farm Site located at 820 Mann Road Marshall, MI from the current Walters 

Elementary School location. 

 

2.4 Finance Section 

 

The current NPFC issued ceiling (based on EPA requests) is $6 million. Approximately 

95% of the ceiling has been spent through August 07, 2010; with a burn rate of $527,000 

per day.  These cost summaries only reflect EPA expenditures for the incident. 

 

 Est Expended ($) Est Burn Rate ($) 

EQM 953,847 76,249 

LATA 859,795 111,443 

ER LLC 571,508 54,964 

ERRS Contractors 2,385,150 242,656 

   

WESTON START 1,057,734 121,302 

Federal & Other Agencies 1,597,651 104,281 

Sub-Totals 5,040,535 468,239 

Indirect Costs (12.6%) 635,107 58,997 

Est Total Oil Spill 5,675,642 527,238 

 

2.5 Safety Officer 

 

There were three minor motor vehicle incidents with no injuries reported today. 

 

Enbridge continued to provide continuous on-site safety officers for Divisions A and B, 

with a roving safety officer to cover Divisions C/D/E.  

 

MIOSHA and Federal OSHA continued to provide oversight in areas B through E. 

 

2.6 Liaison Officer 

 

The Liaison Officer established streamlined procedures for submittal of comments and 

input on the remedial work plans for the source release area and the downstream 

impacted areas from assisting and cooperating agencies not named to the Multi-Agency 

Science Team.  These plans are being reviewed and revised by the Science Team and 

must be finalized and submitted for approval to the Unified Command. 
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2.7 Information Officer 

 

2.7.1 Public Information Officer  

 

Oil Spill Response Hotline (888-363-8632)—Incoming Calls 

 

TOTAL CALLS: 1 

   

A single caller was referred to the EPA’s contractor website. 

(http://www.epa.gov/epahome/contracts.htm) 

 

PIO Activities 

 

JIC staff monitored the media and media/public phone bank. 

 

2.9 Response Actions to Date 

 

Containment boom, sorbent boom, skimming equipment, vacuum trucks and other 

equipment have been used to support oil collection and removal along Talmadge Creek 

and the Kalamazoo River. Recovered material is being temporarily stored on-site.  

Tanker trucks are transporting the material to a facility owned by the RP with available 

storage in Griffith, Indiana.   

 

EPA, ERT, START and RP contractors, with the support of the ERT Mobile Lab, have 

monitored and sampled air quality along the river and throughout multiple residential 

areas. A heavy emphasis was placed on specific monitoring for benzene as it is a 

recognized contaminant of concern for this response.   

 

Water samples were collected for analysis from surface water, river and lake water 

columns, and private drinking wells along the length of the impacted areas of the 

Kalamazoo River. Water samples were also taken downstream of the Morrow Lake Dam.  

Validated analytical sampling results are now being posted to the public incident website 

(http://www.epa.gov/enbridgespill/data/datawater.html). 

 

The USCG Atlantic Strike Team is on-scene to provide assistance with RP and contractor 

oversight. USCG District 9 staff is on site working with the Incident Management Team. 

 

NTSB and USDOT-PHMSA are on-site conducting an investigation of the pipeline 

incident and are working with the appropriate State, Local, and Federal agencies. 

Enbridge has been given permission from NTSB to excavate the pipeline break. 

Enbridge removed the affected area of pipe, following the cut out/repair plan, and 

completed a pipe investigation (50 feet upstream and downstream of the cut points) on 

August 7, 2010. 

 

http://www.epa.gov/epahome/contracts.htm
http://www.epa.gov/enbridgespill/data/datawater.html
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The voluntary evacuation issued by CCPH in consultation with MDCH and ATSDR 

remains in effect for several residences located immediately downstream of the spill site 

along the Talmadge Creek, up to its confluence with the Kalamazoo River.  This 

voluntary evacuation was based on review of air monitoring results for benzene around 

oil collection areas.  The evacuation recommendation has been reduced. A re-occupancy 

strategy for the evacuation zone has been drafted and was presented to the Unified 

Command.   

 

A Contingency Plan for Morrow Lake has been developed in case oil moves past the 

lake.  

 

EU distributed copies of Enbridge plans to the Science Team for review. Plans included: 

Sampling and Analysis Plan including figures, Remediation Plan for Downstream 

Impacted Areas, Source Area Remediation Plan, and the Quality Assurance Project Plan.  

 

3. Participating Entities  

  

3.1 Unified Command 

 

United States Environmental Protection 

Agency 

Michigan Department of Natural 

Resources and Environment 

Michigan State Police Emergency 

Management Division 

Calhoun County Public Health 

Department 

Calhoun County Emergency 

Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 

  

3.2 Cooperating and Assisting Agencies 

  

 Cooperating Agencies  

 

51st Civil Support Team Michigan 

National Guard  

Agency for Toxic Substances and 

Disease Registry 

Allegan County Emergency 

Management 

American Red Cross 

Augusta Police Department 

Calhoun Conservation District 

Calhoun County 

Calhoun County Treasurers Office 

Calhoun Greenation District 

City of Battle Creek 

City of Kalamazoo 

City of Marshall 

Federal Energy Regulatory Commission 

Fredonia Township Fire Department 

Kalamazoo County Office of Emergency 

Management  

Kalamazoo Public Safety 

Kalamazoo Watershed Council 

Marshall Township Government and 

Fire Department 

Marshall Police Department 

Michigan Dept of Community Health 

Michigan Dept of Agriculture 

MIOSHA 

NOAA 

OSHA 

Natural Resource Group 

National Transportation Safety Board 
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Pipeline Hazardous Materials Safety 

Administration 

U.S. Coast Guard 

US Department of the Interior US 

Geological Survey 

U.S. Department of Transportation 

US Fish & Wildlife Service 

 

Congressional Presence 

  

State Representative Jase Bolger 

State Representative Kate Segal 

State Representative Ken Kurtz 

State Representative Phil Browne 

State Representative Phyllis Browne 

State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 

State Senator Mike Nofs 

U.S. Congressman Mark Schauer 

U.S. Senator Carl Levin 

U.S. Senator Stabenow 

 

 

4. Personnel On Site   

 

These numbers reflect all EPA numbers and On-River only for Enbridge. 

 

Personnel 

Numbers 
reported for 

8/7/2010 

Numbers 
reported for 

8/6/2010 

Enbridge 39 52 

Enbridge Contractors 912 818 

EPA 57 64 

ERRS 108 109 

USCG 18 19 

USFWS 13 13 

START 69 62 

Total 1216 1137 
 

5. Definition of Terms 

   

ATSDR   Agency for Toxic Substances and Disease Registry  

CCPH    Calhoun County Public Health  

CHD   County Health Department 

CIC    Community Involvement Coordinator  

CST    Civil Support Team  

CTEH    Center for Toxicology and Environmental Health  

CWA    Clean Water Act  

DMU   Data Management Unit 

DNRE   Department of Natural Resources and Environment 

DOC    Department of Commerce  

EPA   Environmental Protection Agency 

ERRS    Emergency and Rapid Response Contractor  

ERT   Emergency Response Team 
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FOB    Field Observers  

FPN    Federal Project Number  

GC/MS   Gas Chromatograph/Mass Spectroscopy  

GIS    Geographical Information System  

HASP    Health and Safety Plan  

IAP   Incident Action Plan 

IN    Indiana  

JIC    Joint Information Center  

LEL   Lower Explosive Limit 

LNO    Liaison Officer  

MDCH  Michigan Department of 

MDNRE   Michigan Department of Natural Resources and Environment  

MI    Michigan  

MSPEMD   Michigan State Police Emergency Management Division  

NRC     National Response Center  

NOAA   National Oceanic and Atmospheric Administration  

NTSB    National Transportation Safety Board  

OSC    On-Scene Coordinator  

OSHA    Occupational Safety and Health Administration  

OSLTP   Oil Spill Liability Trust Fund  

PCB    Polychlorinated Biphenyls  

PHMSA   Pipeline and Hazardous Materials Administration 

PIO    Public Information Officer  

RP    Responsible Party  

SCAT   Shoreline Contamination Assessment Team 

SOP   Standard Operating Procedure 

START   Superfund Technical Assessment and Response Team  

USCG    United States Coast Guard  

USDOT   United States Department of Transportation  

USFWS   United States Fish and Wildlife Service  

VOCs    Volatile Organic Compounds  

 

6.2 Reporting Schedule 

  

SITREPs have been created daily and will continue until the Incident Commander 

establishes a different reporting schedule.  


